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SPEC NOTE: For Design-Build contracts this Section is written to complement the Canadian Construction Documents Committee (CCDC), documents DOC 14 - Design-Build Stipulated Price Contract and DOC 15 - Design-Build/Consultant Contract. Some modifications may be required if other forms of contract are used as the basis for the Construction Agreement.
Part 1 General
1.1 RELATED REQUIREMENTS
SPEC NOTE: Edit the following paragraphs to list documents or Sections with specific information that the reader might expect to find in this Section, but is specified elsewhere. Do not include Division 00 or Division 01 Sections in this listing.
.1 Section [_____]
1.2 REFERENCE STANDARDS
SPEC NOTE: Edit the following paragraphs for this specific project.
.1 Canadian Construction Documents Committee (CCDC)
.1 CCDC 2-[2008], Stipulated Price Contract.
.2 DOC 14-[2000], Design-Build Stipulated Price Contract.
.3 DOC 15-[2000], Design-Builder/ Consultant Contract.
.2 Canadian Environmental Protection Act (CEPA)
.1 SOR/2008-197, Storage Tank Systems for Petroleum Products and Allied Petroleum Products Regulations.
1.3 ADMINISTRATIVE REQUIREMENTS
SPEC NOTE: This article describes a method of inspection and acceptance of the Work. Several provinces have industry adopted procedures; if so, identify those procedures by appropriate editing to address project scope.
SPEC NOTE: If this article is being used as part of a Federal Government contract, it must be modified substantially to meet project and contract requirements.
.1 Acceptance of Work Procedures:
.1 Contractor's Inspection: [Design-Builder] [Contractor]: conduct inspection of Work, identify deficiencies and defects, and repair as required to conform to Contract Documents.
.1 Notify [Consultant] [DCC Representative] [Departmental Representative]in writing of satisfactory completion of [Design-Builder's] [Contractor's]inspection and submit verification that corrections have been made.
.2 Request [Departmental Representative] [DCC Representative's] [Consultant's]inspection.
.2 [Departmental Representative] [DCC Representative's] [Consultant's]Inspection:
.1 [Consultant] [DCC Representative] [Departmental Representative]and Contractor to inspect Work and identify defects and deficiencies.
.2 [Design-Builder] [Contractor]to correct Work as directed.
.3 Completion Tasks: submit written certificates in [English] [English and French] [French]that tasks have been performed as follows:
.1 Work: completed and inspected for compliance with Contract Documents.
.2 Defects: corrected and deficiencies completed.
.3 Equipment and systems: tested, [balanced] [adjusted]and fully operational.
.4 Certificates required by [Fire Commissioner] [Boiler Inspection Branch] [Utility companies]: submitted.
.5 Operation of systems: demonstrated to Owner's personnel.
.6 [Commissioning] [Decommissioning]of mechanical systems: completed in accordance with [01 91 13- General Commissioning (Cx) Requirements]and [_____].[Departmental Representative] [DCC Representative] [Consultant]
SPEC NOTE: Use the following paragraph for projects involving storage tank system located in Canada in which petroleum products or allied petroleum products are stored and that is operated by a federal department, board, or agency or belongs to Canada, or that is operated by or belongs to a federal work or undertaking that is a port authority, an airport, or a railway, or that is located on federal land or aboriginal land, or that is owned by a Crown corporation.
.7 [Underground] [Aboveground]storage tank inspection documentation, registration, forms, decommissioning and removal in accordance with CEPA SOR/2008-197.
.8 Work: complete and ready for final inspection.
.4 Final Inspection:
.1 When completion tasks are done, request final inspection of Work by [Consultant] [DCC Representative] [Departmental Representative], and [Design-Builder] [Contractor].
.2 When Work incomplete according to [Departmental Representative] [Owner] [DCC Representative] [Consultant], complete outstanding items and request re-inspection.
SPEC NOTE: Use the following paragraph for Private Sector projects only.
.5 Declaration of Substantial Performance: when [Consultant] [DCC Representative] [Departmental Representative]considers deficiencies and defects corrected and requirements of Contract substantially performed, make application for Certificate of Substantial Performance.
SPEC NOTE: Use the following paragraph for Private Sector projects only.
.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of submitted declaration of Substantial Performance to be date for commencement for warranty period and commencement of lien period unless required otherwise by lien statute of Place of Work.
SPEC NOTE: Use the following paragraph for Private Sector projects only.
.7 Final Payment:
.1 When [DCC Representative] [Consultant] [Departmental Representative]considers final deficiencies and defects corrected and requirements of Contract met, make application for final payment.
.2 Refer to [CCDC 2] [DOC 14] [DOC 15]: when Work deemed incomplete by [Departmental Representative] [DCC Representative] [Consultant], complete outstanding items and request re-inspection.
SPEC NOTE: Use the following paragraph for Private Sector projects only.
.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of Work, submit application for payment of holdback amount in accordance with contractual agreement.
1.4 FINAL CLEANING
.1 Clean in accordance with Section [01 74 11- Cleaning].
.1 Remove surplus materials, excess materials, rubbish, tools and equipment.
.2 Waste Management: separate waste materials for [recycling] [reuse]in accordance with Section [01 74 21- Construction/Demolition Waste Management and Disposal] [01 35 21- LEED Requirements].
Part 2 Products
2.1 NOT USED
.1 Not Used.
Part 3 Execution
3.1 NOT USED
.1 Not Used.
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